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KAISER « HILL
COMPANY

MEMORANDUM

Date: April 16, 2003 Minutes are u
NOT UCNL:

To: Jan Robbins, T130G /
. 74

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for April 16, 2003

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

D. Coyne W. Moe

D. Delvecchio G. More

J. Floerke D. Onyskiw
F. Gerdeman M. Simmions
H. Gilpin S. Thompson
B. Larson K. Trice

R. Leonard R. Vonfeldt
R. Leitner D. Ward

S. McNitt

Additional items discussed:

DOE submitted a contact record to the State for decommissioning PWA status reviews. In the
past agreement of completed PWAs were documented in the Weekly Status Meeting Agenda and
these meeting minutes. The State has requested, from this point forward, the documentation of
completed PWA be via contact record transmitted to the State.

Action items:
No Change to below action items:

1. DOE will issue a contact record confirming completion of the following Sets, which were
walked down by the State and DOE on Aprit 2, 2003: Set 3, 5, 11, 32, 12 raschig ring
removal, and 12 cerium rinse. — Fred Gereman.-in draft.

2. DOE will notify the Defense Board that residues will be disposition by repacking and/or with
the pallets from CSV which is ever the most appropriate. This action required additional
information which is in process of being supplied to DOE.— Fred Gerdeman and Jim Floerke

End ‘
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Ward, David

From: Green, Ken

Sent: Wednesday, April 16, 2003 11:31 AM

To: Ward, David

Cc: Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet
Subject: FW: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UNIC
Dave:

Following review, | find each of the submitted documents to be unclassified and not UCNI (U/NU).

Please retain this e-mail as your record of classification and UCNI review for the files:

e AGENDA.doc (20,480 bytes)

e TRANSMITTAL MINUTES (2).doc (28,160 bytes)

e Weekly State Status - (04-16-03)1.doc (71,680 bytes)
¢ Environmental Matrix Changes (18,944 bytes)
Thanks,

Ken Green m

Worldwide Security Services
X5689

From: Ward, David

Sent: - Wednesday, April 16, 2003 11:10 AM

To: Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UNIC

Attached is the weekly DOP minutes, in two parts, along with the transmittal
memorandum for April 16, 2003. All three documents have been reviewed by
Jim Floerke, who has signed on the cover page of transmittal memorandum, that
they are unclassified and NOT UCNL.

Your return E-mail indicating approval will accompany the minutes to the
Administrative Record for access by the public.

AN AR 3

AGENDA.doc TRANSMITTAL Weekly State Status - Environmental Matrix
MINUTES (2).doc (04-160... Changes ... X5938

David Ward




WEEKLY STATUS MEETING

{Every Wednesday, $:30 am. B371 Conference Room)]

INTRODUCTION - David Ward, X5938 (212-2578)

D&D - Jim Floerke, X2850 (212-3292)
D&D WASTE -David Ward

PuSPS / BUILDING OPERATIONS - Kelly Trice. X6383 (212-5657)

CONSTRUCTION / MAINTENANCE -Dan Coyne X2820 (212-6200)

ATy AT RIT AT o 4 - P C s g
ENYVIRONMENTAL & ACTION ITERIS — David Ward
ELIX Y RASRAINIVESLIS A AAS AN SRR A ARSI 51 ELIVAS — ASAViUG YWUETUG

None

1. DOE will issue a contact record confirming completion of the following Sets, which were
wakked down by the State and DOE on April 2, 2003: Set 3, 5, 11, 32, 12 raschig ring
removal, and 12 cerium rinse. — Fred Gerdeman. COMPLETE 4/10/03

2. DOE will notify the Defense Board that residues will be disposition by repacking and/or with
the pallets from CSV which is ever the most appropriate. ~ Fred Gerdeman



N

Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 100% complete.
Mechanicai isolation package is 90% complete.
GRB 7,9, 10, 12, 13 and Room 2339 - Removal is 100% comiplete

GB 8 - Removmg piping interference and installing tent,

® ¢ e o

o Mechamca. ation and str pout package initiated.
¢ (B33 removal in process
e Canyon entries for component size reduction and removal initiated.

Tanks
¢ Set 6 - Ring Removal for Room 3563 complete. Tank 52A, 52B, 49A, 49B, 49C, and 49D, complete.
Removing rings from Room 3559. Completed removal from tanks 69A. 69B, and 50A. Removing

N S A
scaffolding from room. {1ACIOGETUO)

¢ Set 10 - Ring Removal package ready to work. (1ACITTOETO0)

Packages Readv to Wark Pendine Resources
¢ Set 6 Mechanical stripout (3553).

e  Set 6 Permucon install and door removal.

. t2 ical isolation and stripout.

Revision: 04/16/03



D&D Summary (AAC/AAD)
Week Ending 04/11/03

D&D

Set 4 (1AD104BD00)

e Mechanical stripout in process.

e GB33 internal component removal and decon complete, removal in process.
o Electrical isolation and stripout is complete.

Set 6 (1AQ31DR02B)

e Scanning of tanks in rooms is complete.
e Engineering and Planning activities in process.
¢  Glovebox internal component removal in process as resources are available.
= D&D package for Room 3563 in process.
= Permacon package ready to work.
= D&D package for Room 3553 ready to work.
¢ Electrical isolation and stripout package in process.

Set 8 (1AD108BD00)

+ Planning and engineering in process.

Set 9 (CSV)

e Entries for decon and pallet removal in repair bay complete.
e Package for relocation of BMS switch ready to work.
¢ Initiated pallet removal through /O 8. 74 of 1,147 pallets removed.

Set 10 (Utility Scrubber) Dismantlement (1AD110BD00)
e Vault scans complete.

e Vault closure approved.

e Alarm removal package complete.

Set 12 Dismantlement (1AD112BD00)

¢ Dismantlement engineering/planning in process.
e Internal GB component removal in process. Working GBs 17, 20, and 31.

Set 13 Dismantlement (1AD113BD00)

e Electrical isolation and stripout in process.

¢ Dismantlement planning and engineering activities in process.
* Room 2307 D&D in process. Set scope complete.
= Room 2317 D&D in process.

Revision: 04/16/03
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D& Wasie

Repackage/disposition the remaining 3000 legacy drums
Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)

&

Room 3305 Repack/Size Reduction V'es

- POV G b 1 179
Apx il 14, 2003 inventory — 1,0/0

Drum Category
No giovebox processing

# 55 Galion Drums

I
Lok

Box & Go 104
Drum repack (e.g. c-cell) 295
Glovebox processing 44
Empty 136
Active Standards 3
Unknown - Standards (Waiting disposition) 35
Unknown - Disposition 8
New Generation/New empty 421
Building 371 Total 1266
Building 374 Total 112
Grand Total 1378
Net Drum Loss for Week 62
Material Stewardship containers recetved to date 75

30 Box-N-Go SWBs coinpleted — 86 icivaining

Tent size reduction operations continue.

Four containers repackaged.

l

il Status
)

PuSPS/BUILDING OPERATIONS

PuSPS

Good cans in final review :

Data packages approved

Feed cans remaining:
Pretreatment batches completed:

Building Operations

9975 containers packaged:
SRM 9975 containers packaged:
DT22s packed
LL oxide cans generated:
Remaining Cats and Dogs
Stand alone items:
[tems in 55 gallon drums:
Items in 10 gallon drums:
Total Items

Revision: 04/16/03

1603  increase of 19 cans from 4/8/03

1530  increase of 30 cans from 4/8/03
627

125

1407

29 of 150 (est.)
264

580 ot 1400 (est.)

9
46
13
68



Area AM Dismantiement [Rooms 4101, 4182, 4163 and 41841 JADIAMBXO0)

¢ On-Hold for west wall removal

B371/374 Demolition Contract
¢ Bids due this week.

In-process Security Surveillance System
e Installing conduit and panels

B371 Underslab Characterization
¢ 10 samples from 371 and 6 from 374 have been pulled. 29 total samples will be pulled from 371 and
7 total will be pulled from 374.

B371 West Wall Removal

¢+ Removing studs, cciling tile, ducting and grid. Sprinkic

Set 4 Tank Removal

th

Belocat 1 ot alovehy

g P Y
ocated 2 tanks 1o SUPPOIt S1UvCOUR |

Tanks will be removed when glovebox is removed

®

Set 18 Sludge Removal

¢ (ieaned, surveyed and encapsulated Tanks 820A.
¢« Cleaning tanks 826 B/C

¢ 2 of 11 Tanks complete

e Setincludes 11 tanks and 41K gallons of sludge.

Packages Ready to Work Pending Resources
Set 21 Dismantlement (1AD421BD00)

Set 57 Electrical Removal (1AD457BD00)
B371 Asbestos Removal ($138K)

Set 56 Mechanical Dismantlement

Set 58 Mechanical Dismantiement

Set 13 Tanks Removal

¢ & o @ o o

Electrical Sets

e Set 6: Working

Set 16: Working

Set 12: In prerequisites
Set 8: Received 4/15
Set 23: In prerequisites

Revision: 04/16/03



Basis for Interim Operations (BIO)
Week Ending 04-16-03

PuSPS
¢ None

Operations

¢ Streamline JCO to support open Hatch in Room 1214 to support CSV pallet
Removal. (Drafted - ready for submittal when needed)

e Page change to remove Process Water Seismic Isolation and Attic Leak Detection
Systems (With RFFO for approval)

e Streamline JCO to support batching oxide material in 3515 (Being drafted)

D&D Support

e JCO for transferring large/long items through airlocks (On Hold)
o Page Change to allow storage of drums and SWB’s in B374 (On hold)

DBIO Development/Implementation.

e Final submittal sent to DOE, RFFO with all comments incorporated 4/10/03

Qut-of-commission — USQDs for placing dismantlement sets out-of-commission:

Set | Date Completedl Date to DOE l Response Due—[ Response/ Approval
Pending )
12 Ph. 2 4/4/03 4/7/03 4/15/03
17
Complete
16 1/13/03 1/13/03 1/20/03 2/5/03
57 1/27/03 1727103 2/3/03 2/5/03
6 12/17/02 12/19/02 12/27/02 1/13/03
58 8/9/02 8/16/02 8/23/02 9/12/02
25 9/9/02 9/10/02 9/17/02 9/20/02
21, Ph. Il 7/2/02 7/3/02 7/10/02 7/26/02
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21, Ph. 1 12-11-01 1-15-02 1-22-02 1-29-02
12, Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. 1 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13.02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02* 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled ]

Revision: 04/16/03 5
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: 3/12/03
Site Contact(s): Fred Gerdeman, Jim Floerke
Phone: 6203

Regulatory Contact: Denise Onyskiw
Phone:

Agency:

Purpose of Contact: Decommissioning PWA review

Discussion

1. The purpose of the contact was to review the status of claimed completions on
Decommissioning PW As for the B371 Project to ensure that CDPHE POC’s project
records and the RFFO B371 POC’s are in agreement. We reviewed the
Decommissioning (RFCA) PWA status using records from Joshua and the B371 PWA
records that I maintain for RFFO Facility Closure and Waste Management.

The result of the review was confirmation that the list of completed Decommissioning
PWA activities and EV records (CDPHE, RFFO, and the Contract PWA—Fee SV report
from Joshua) are in full agreement.

The attachments are copies of the documents reviewed.

2. Currently, the confirmation of the completion of the RFCA PWA activities is
documented in the B371 Closure Project Weekly Status Meeting Agenda and the minutes
from that meeting. A copy of the these documents has been routinely transmitted to the
B371 Post-Decisional Administrative Record File. This method has been used for
approximately the last 2 years. At Denise’s request, the method of documenting the
completion of each PWA activity will change starting today. From today forward, either
K-H or RFFO will prepare a contact record and transmit a copy to her.

Contact Record Prepared By: Fred Gerdeman

Distribution:

Contact Record 4/10/00
Rev. 9/3/02

Page 1 of 2



D. Onyskiw, CDPHE

R. Leitner, K-H 371

J. Floerke, K-H 371

D. Ward, K-H 371

R. DiSalvo, DOE

G. Doyle, DOE

B. Prymak, DOE

J. Springer, DOE

T. Rehder, USEPA

Administrative Record Administrator

Contact Record 4/10/00
Rev. 9/3/02

Page 2 of 2
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